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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 33- 16. 7/ 83 I'N FRESNO COUNTY AT VARI OUS LOCATI ONS NORTHERN CALI FORNI A PAVING  HADDADI N, HAI DAR $1, 303,257 06/ 04/ 08 46%
06- 0H8904 SEAL COAT I NC. $11,563 07/03/08 o
o 125t 3240 N LLBRODX S 105708 %
YREKA, CA 96097 F§E§N<21430§522726 SUSPENDED
WPCP (559) 243-
06- FRE- 41-21. 8/ 33. 5 NEAR FRE AT VAR LOCATI ONS ON RTE 41 CAROLI NO CONSTRUCTI ON $305,311 03/ 03/ 09 0%
06- 0F2704 FROM PM R21. 8 TO R33.5 AND ON RTE 168 CORPORATI ON $0  03/20/09 0%
FROM PM 3. 65 TO 6. 87 3035 EAST 8TH STREET $0
SEAL BRI DGE DECKS W METHACRYLATE
NATI ONAL CI TY CA 91950
HVB WeCP (619) 434- 9200
06- FRE-99-1. 0/ 0 I'N FRESNO COUNTY AT VARI OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP,  VONG, ALAN $485, 724 05/ 20/ 08 0%
06- 480504 INSTALL CLOSED CIRCUI T TV SYSTEMS I NC. 3240 N. M LLBROOK $300 06/ 24/ 08 0%
10556 COMBIE ROAD PMB 6203  AVENUE $300 07/20/09
ALBURN, CA 95602 FEESN;go;Bgz?ze SUSPENDED
HB4N WPCP (559) 243-
06- FRE- 99- 10. 7/ 15. 9 I'N FRESNO COUNTY I N AND NEAR FOALER WATKI NS AND BORTOLUSSI, INC. HADDADI N, HAI DAR $764, 163 08/ 27/ 07 0%
06-420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET $460, 507 10/03/ 07 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RAFAEL. CA 94903 $11,658 06/02/11
CLOVI S AVENUE UNDERCROSSI N ' (559) 243- 3599 PLANT EST
PLANTI NG AND | RRI GATI ON
HA22 SWPPP SATI'S
06- FRE- 99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOW.ER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $449, 414 02/14/05 0%
ACST- P099- (482) E UNDERCROSS! NG TO AVER| CAN AVENUE FRESNO. CA 93726 $1,901 09/ 15/09
PO- 99 4-(2ES)T OVERCROSS! NG CLOVIS, CA 93611
6206 005-() (559) 243- 3599 PLANT EST
HI GHMAY PLANTI NG AND | RRI GATI ON SATI S
HB4 SWPPP
06- FRE- 99- 16. 9/ 28. 8 I'N FRESNO COUNTY | N FRESNO AT VARI OUS LEE W LSON ELECTRI C COVPANY, HADDADI N, HAI DAR $314,231 03/ 04/ 09 0%
06- 0H3904 LOCATI ONS FROM CEDAR AVENUE TO I NC. 3240 N. M LLBROOK $0 03/20/09 0%
BARSTOW AVENUE. 1151 EL CAM NO REAL AVENUE $0
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-21. 4/ 22. 4 I N FRESNO COUNTY | N FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  HADDADI N, HAI DAR $1,773,189 03/18/08 46%
06-462804 99 AND ON ROUTE 180 77 LARKSPUR STREET $1, 634,321 04/23/08 0
$74.004 03/22/10 %
HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886
(559) 243- 3599
HA25 SWPPP
06- FRE- 99-/ 10 ON ROUTE 99 BETVEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON GROUP ALLRED, LARRY R $11, 984,000 06/ 19/ 08 68%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE P O BOX 2315 3240 N. M LLBROOK $7, 25238, ggg 825 12; gg 59%
NORTH OF DODCE AVE OC STI LLWATER, OK 74076 FRESNO, CA 93726 '
CONSTRUCT FOG WARNI NG SYSTEM ’ (559) 243- 3881
201315
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8,516, 701 02/ 22/ 08 72%
Xg\lﬁfgigg (052) E BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N M LLBROOK $5, 410, 228 825 (1);15 gg 64%
i KI NGS SLOUGH BRI DGE
BHP1- 80 0- (2EN) H ASPHALT GONCRETE RESURFACH NG LI VERMORE CA 94551 (556) 243- 3861
P180- 052-() (925) 606- 2400
HA22 SWPPP
HA22
06- FRE- 180-31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, Géé ég; %5 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNG, CA 93723
(559) 445- 5004 OVER RUN
HA22 WeCP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VAR OUSWATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 465,044 11/20/ 06 0%
ST(P) -C ) HI GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $15,596  05/03/10
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMMVAD $3, 814,827 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3, %2;, 2% (1)‘215 (1)25 2? 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 :
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
SATI S
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Statement of Ongoing Contractsasof 03/20/09

HB1 WPCP

04/ 06/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 63. 3/ 66. 5 I'N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COVPANY, OSCAR SHERRI LL $49, 083,739 12/ 20/ 07 63%
06- 342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 3240 N. M LLBROOK $34, 201, 055 01; 085 08 69%
OVERCROSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866 $2, 301,725 10/09/09
TENPERANCE AVENUE SUN VALLEY, CA 91353-1489 (558) 243- 3812
CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
06- FRE- 180- 127. 0/ 137 I N FRESNO COUNTY AT VARI OUS LOCATI ONS CORAL CONSTRUCTI ON COMPANY  HADDADI N, HAI DAR $833,777 10/ 21/ 08 41%
06- 0G3104 FROM 10. 7 M LES EAST OF HUME LAKE P.Q BOX 347 3240 N. M LLBROOK $816,288 11/05/08 96%
ROAD TO 19.8 M LES EAST OF HUME LAKE AVENUE $55,906  05/19/09
W LSONVI LLE, OR 97070 04/ 02/ 09
ROAD FRESNO, CA 93726
UPGRADE METAL BEAM GUARD RAI L .
HB1 VPCP (559) 243- 3599
06- KER- 5- 54. 1/ 0 IN KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AVARJI T DHALI WAL $2, 557,340 08/ 07/ 08 56%
06- 462904 THE BUTTONW LLOW SAFETY ROADS| DE REST 42424 N 4TH STREETT $1, 429,444 08/25/08
ACHS- 005 - (181) 2 805 S. EXI NGTON ST. $177.184 12/07/09  °°%
| MG- 005 -(181)2 AREAS LANCASTER, CA 93535 DELANO, CA 93215
0 - ) REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970
HA26 SWPPP
06- KER-5-/10. 2 IN KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14, 498,135 08/ 21/ 08 41%
06- 460704 ANGELES COUNTY LI NE TO GRAPEVI NE PO BOX 1489 1824 NORR S ROAD $1,830,359 09/10/08 13%
ACI M 005- (180) 2 UNDERCRCSS] NG N VALLer cn o106 BAKERSFI ELD, CA 93308 $0 02/ 03/ 09
-0 HOT M X ASPHALT CONCRETE SURFACI NG : (661) 391- 4747
HA22 SWPPP
06- KER-41-/5 IN SAN LU'S OBI SPO, KERN AND KI NG KIEW T PACI FI C CO ERI C KARLSON $34, 871,790 10/ 04/ 06 0%
06- 38294 COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $34, 251,918 10/ 19/ 06 0%
ACNH P041- (102) B REALI GN H GHWAY AND REPLACE BRIDGE % i 8661 AVENLE $6,623  06/02/09
0 COVER, VI SALI A, CA 93291 PLANT EST
HA22 SWPPP (559) 386- 4971 SATI S
06- KER- 58-55. 2/ 0 IN KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALI WAL $668, 997 05/ 29/ 07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $663’4§§ 82; %‘115 8; 98%
| NSTALL SI GNALS DELANO, CA 93215
WATSONVI LLE, CA 95077- 5085
(661) 720- 0972 SUSPENDED
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O BOX 81197 $960, 526 085 07; 06 0%
Aci’g' ESST-E;S)E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 $1,550 04/28/10
VERNON AVENUE UNDERCRO PERRLS . CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI S
SWPPP
06- KER- 58-69. 7/ 0 I'N KERN COUNTY ABOUT 8 M LES EAST OF VI CTORY ENG NEERS HI SHAM ALNATOUR $432,950 02/ 05/ 09 9%
06- 03304 BAKERSFI ELD AT GENERAL BEALE ROAD 575 E. ALLUVI AL AVE STE. #106 1824 NORRI S ROAD $1,035 02/24/09 0%
UNDERCROSSI NG AND AT BENA ROAD FRESNO. CA 93720 BAKERSFI ELD, CA 93308 $1,035 07/16/09
UNDERCROSSI NG ' (661) 391- 4747
CONSTRUCT APPROACH SLABS
HA21 WPCP
06- KER-58-114.6/114.6 | N KERN COUNTY NEAR MQJAVE AT 1.5 PACI FI C RESTORATI ON GROUP | NC $173,822 02/ 04/ 09 0%
06- 0K6104 M LES VEST OF BUSI NESS ROUTE 58 EAST 325 E ELLI S AVE $0 02/ 18/ 09 0%
OVERCRGSS! NG $0
APPLY TEMPORARY SOI L BI NDER PERRI'S CA 92570
(951) 940- 6469
HB34 WeCP
06- KER-58-118.0/143.8 | N KERN COUNTY NEAR BORON FROM 1.1  MAVERI CK ASPHALT | NC $3, 046,933  02/11/09 0%
06-0J3704 M LES EAST OF BUSI NESS ROUTE 58 EAST P O BOX 13490 $0 03/ 04/09 0%
OVERCROSSI NG TO SAN BERNARDI NO COUNTY $0
LI NE BAKERSFI ELD CA 93389
RUBBERI ZED HOT M X ASPHALT OVERLAY  (661)410-1134
HM WPCP
06- KER- 58- 139. 0/ 0 I'N KERN COUNTY NEAR BORON AT THE BOVWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 342, 420 09/ 04/ 08 29%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. 4TH ST. EAST 805 S. LEXI NGTON ST. $2, 947,202 09/23/08 46%
ACHS- P058- (105) E CONSTRUCT NEW BUI LDI NGS DELANG, CA 93215 $662, 477 07/ 30/ 10
G PO-58 1-(5E) LANCASTER, CA 93535
0 (661) 720- 0972
HA26 SWPPP
06- KER- 99-17.0/31. 1 I'N KERN COUNTY I N AND NEAR LEE W LSON ELECTRI C COVPANY  PETER MULLALY $427,400 06/ 10/ 08 80%
06- 0H4004 BAKERSFI ELD AT VAR OUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. $335, 698  06/27/08 79%
0.5 MLE SOUTH OF ROUTE 119 TO 0.5 P O BOX 250 DELANO, CA 93215 $272,056 04/ 03/ 09
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971

I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WPCP (805) 489- 4216
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99- 21. 6/ 24. 7 I'N KERN COUNTY | N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $571, 864 04/ 08/ 08 99%
06- 0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EI GHT M LE RD 805 S. LEXI NGTON ST. $429,$§gg 82; gz; 82 75%
OVERCROSSING TO 0.1 M NORTH OF DELANO, CA 93215
CALI FORNI A AVENUE UNDERCROSSI NG STOCKTON, - CA 95209 (661) 720- 0971 SUSPENDED
I NSTALL | RRI GATI ON SYSTEM
HA25 WeCP
06- KER- 99-24. 7/ 27. 1 IN KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816,423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2, 675,382 08/ 22/ 06 0%
ACNH- P099- (479) E $14,000 12/01/09
AVENUE UNDERCROSSI NG PERRI S. CA 92570 DELANO, CA 93215
-0 PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
06- KER- 99- 28. 2/ 29 IN KERN COUNTY | N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $309, 625 11/06/08 7%
2&?&;(2)83_(516) c BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. %ﬁ’ ggg (1)‘115 %g; 22 46%
0. 99 5. (6E OLI VE DRI VE OVERCROSSING TO 0.5 M LE LoDl CA 95042 DELANO, CA 93215 :
(68) NORTH OF ROBERTS LANE UC ’ (661) 720- 0971
-0 H GHWAY PLANTI NG AND | RRI GATI ON
SWPPP
06- KER-99-/19.5 I'N KERN COUNTY I N AND NEAR | NTERSTATE | MPROVEMENT | NC $2, 345,713 02/ 13/ 09 0%
06-0J4204 BAKERSFI ELD FROM 0.8 M LE SOUTH OF P O BOX 8 $0  03/25/09 0%
ROUTE 5/99 SEPARATI ON TO PANAMA LANE $0
OVERCROSS! NG FAR BAULT MN 55021
GRIND EXI STI NG CONCRETE ROADVAY (507) 333- 2677
HM wecP
06- KER- 119- 28. 0/ 28. 5 I N KERN COUNTY NEAR BAKERSFI ELD FROMGR! FFI TH COVPANY $755, 628 02/ 10/ 09 0%
06- 485604 0.5 KM VEST OF ASHE ROAD TO 0.3 KM P O BOX 70157 $0 02/ 24/ 09 0%
EAST OF ASHE ROAD $0
W DEN | NTERSECTI ON BAKERSFI ELD CA 93389
(661) 831- 7331
HB1 SWPPP
06- KER- 119- 30. 1/ 30. 4 IN KERN COUNTY NEAR PUMPKIN CENTER  TDS ENG NEERI NG HI SHAM ALNATOUR $321,700 05/08/08  100%
06- OF9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S VESTLAKE BLVD. 14-136 1824 NORRI S ROAD $314, 923 8;; 13; gg 100%
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 166- 9. 0/ 24. 6 I N KERN COUNTY NEAR MARI COPA FROM 5.6 GRI FFI TH COVPANY HI SHAM ALNATOUR $17, 020, 953 09/ 30/ 08 0%
06-322104 KM WEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 1824 NORRI S ROAD $1, 116,012 10/08/08 7%
ACST- P166- (027) E $453,762 12/02/09
TO ROUTE 166/ 99 SEPARATI ON BAKERSFI ELD, CA 93308
(P)l- 66 O- (7E) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93387 (661) 301. 4747
HA22 SWPPP
06- KER- 395-/8. 7 IN KERN COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $1, 425,173 01/ 28/ 09 0%
06-0J3804 JOHANNESBURG FROM SAN BERNARDI NO P O BOX 50085 $0 02/13/09 0%
COUNTY LINE TO 0.5 M LE NORTH OF $0
SEARLES ROAD WATSONVI LLE CA 95077
RUBBERI ZED HOT M X ASPHALT OVERLAY  (831)724-1011
wecP
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0. 1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1,168,034 11/17/08 0%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, $0 12/10/08 0%
ACHS- P041- (108) B SOUTH OF AVENUE 14 $0
PO- 41 1-(8E FRESNO CA 93706 SUl TE 109
(8B) I NSTALL CENTERLI NE RUMBLE STRI PS MADERA, CA 93637 SUSPENDED
-0 (559) 498- 3639 559) 675- 5267
HB1 SWPPP (559) 675-
06- MAD-41-8. 3/ 0 I N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC $242,747 10/ 30/ 08 0%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 E ALLUVI AL AVENUE NO 106 :g 11/18/08 0%
145
REPLACE CULVERTS FRESNO CA 93720
(559) 439- 7700
HA22 wecP
06- MAD- 41- 19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1,128,344 05/ 21/08 99%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOODYEAR ROAD 3240 N M LLBROOK $1, 093,145 06/ 16/08 95%
ACST- P041- (106) E INSTALL S| GNALS FRESNO CA 93726 $25, 782 03/ 26/ 09
G P0-41 1- (6EC)M BENI CI A CA 94510 (558) 243. 3656
5941- 048-() (707) 742- 6000
HB1 SWPPP
06- MAD- 41- 23. 2/ 23. 6 I N MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $1, 488,997 11/ 25/ 08 0%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 3240 N. M LLBROOK $0 12/16/08 0%
ACHS- PO41- (107) E ROAD 416 AVENUE $0
PO- 41 1-(7E) WATSONVI LLE CA 950775085
W DENI NG ROADWAY
--0) (831) 724- 1011 FRESNO, CA 93726 SUSPENDED

HB1 SWPPP (559) 243- 3599
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Statement of Ongoing Contractsasof 03/20/09

04/ 06/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 99- 19. 6/ 22. 6 I N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTCRS | NC MEJI A, HUGO $49, 625,542 10/ 23/ 06 86%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $45, 089, 687 11; 09; 06 90%
| NTERSECTI ON TO 0.2 KM SOUTH OF SUITE 109 $1,194,885 07/14/09
ROUTE 99 AND 152 SEPARATI ON (852;372202033510 MADERA, CA 93637
CONVERT TO DI VI DED FREEWAY i .
HEL3 SVPPP (559) 675- 5272
06- MAD- 152-/15. 5 I N MADERA COUNTY NEAR THE CI TY OF PENHALL COMPANY $938, 604 03/ 02/09 0%
06- 0K0204 MADERA FROM THE MERCED COUNTY LINE TOP O BOX 310 $0 03/13/09 0%
0.1 MLE WEST OF 99/ 152 SEPARATI ON $0
PCC PROFI LE GRI NDI NG ROGERS MN 55374
(763) 428- 2244
HML WPCP

06- TUL-63-5.8/8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 465,560 04/10/08 43%

06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 520 8530 W ROOSEVELT AVE $2, g;é gi? 8‘715 525 83 28%
SEPARATI ON FOMER CA 93625- 0520 VI SALI A CA 93291 '
W DEN ROADWAY TO SI X LANES (559) 651- 8319 SUSPENDED
HB4C SWPPP

06- TUL- 63-22.6/0 I'N TULARE COUNTY I N CUTLER AT AVENUE LEE S PAVI NG
06- 0C8204 408
STPL-6206- (014) E

HSPO- 63 0- (1ES) T
PO63- 021-()
HB1 WPCP

BLAS MARTI NEZ

8530 W ROOSEVELT
I NSTALL SI GNALS AVENUE

VISALI A, CA 93291
(559) 651- 8321

$672,390 09/30/08 80%
$541, 924 10/ 17/08

7%
$142,397 04/08/09

(559) 651- 1337

06- TUL-99-5.6/7.3 I'N TULARE COUNTY I N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%

06-431704 EARLI MART AND | N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, ;28, ggg (1)25 gg; (1)1 0%
HI GHMAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG, CA 93215
(661) 720- 0971 PLANT EST
HA25 SWPPP SATIS

06- TUL-99-12.1/13.1 I'N TULARE COUNTY I N PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLALY $560, 426 11/ 15/ 05 100%

06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $554,020  12/02/05  qnq,
ACST- P099- (489) E $0  03/03/09
PO- 99 4- (9E) TOO. 3 KM MORTH OF - AVENUE 100 SAN RAFAEL, CA 94901- 4886 DELANG  GA 93215 03/04/09
OVERCROSSI NG ’ (661) 720- 0971 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI'S

HB32 SWPPP
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 28. 3/ 29. 9 IN TULARE COUNTY I N TULARE FROM 0.5 WATKINS & BORTOLUSSI BLAS MARTI NEZ $2, 142,872 01/19/06 0%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2,131,023 01/26/06 0%
ACNH P099- (455) E $9, 086 03/30/09
0 OVERCROSSI NG TO 0.3 KM NORTH OF SAN RAFAEL  CA 94901- 4886 VI SALI A CA 93291 04/ 01/ 09
CROSS AVENUE OVERCROSSI NG ’ (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
06- TUL- 99-30. 1/ 31 IN TULARE COUNTY I N TULARE FROM 0.8 WATKIN & BORTOLUSSI | NC BLAS NMARTI NEZ $266, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $241, 478 06/ 04/ 07 0%
OVERCROSSI NG TO 0. 6 KM NORTH OF VI SALI A CA 93291 $2,244 09/15/09
PROSPERI TY AVENUE OVERCROSSI NG SAN RAFAEL CA 94901- 4886 (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN WPCP SATI S
06- TUL- 99-51. 9/0 I N TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COMPANY DANI EL CHAPA $2, 890, 654 12/ 07/ 07 0%
2?551%883. 207 E DODGE AVENUE AT WARLOW SAFETY 2716 GRANI TE COURT 8530 W ROOSEVELT $2, ;4712' g%i ég; %5 g; 0%
G P0-99 4 (7E) ROADSI DE REST AREA FRESNO, CA 93706 AVE. ’
0 (78 RECONSTRUCT SAFETY ROADSI DE REST VI SALI A, CA 93291 PLANT EST
(559) 243- 3554 SATI S

HA26 WPCP

Totals: Authorized Final Amt: $244, 489, 499 Completed to Date: $158, 705, 677  Work ThisMonth: $5, 696, 810




Cnty Rt Pm
06- FRE- 33- 16. 7/ 83
06- FRE- 41-21. 8/ 33
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 16. 9/ 28.
06- FRE- 99- 21. 4/ 22.
06- FRE-99-1.0/0
06- FRE- 99-/ 10
06- FRE- 180- 24. 6/ 27. 3
06- FRE- 180-31.3/0
06- FRE- 180- 127. 0/ 137
06- FRE- 180-55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64
06- FRE- 180- 63. 3/ 66. 5
06- KER-5-54.1/0
06- KER- 5-/10. 2
06- KER-41-/5
06- KER-58-69. 7/ 0
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER-58-114. 6/ 114. 6
06- KER- 58-118. 0/ 143. 8

H~ 00 01 © O

Statement of Ongoing Contracts - Index

Contract

06- 0H8904
06- OF2704
06- 420314
06- 458604
06- 0H3904
06- 462804
06- 480504
06- 0K2104
06- 420504
06- 478904
06- 0G3104
06- 342344
06- 342444
06- 342434
06- 462904
06- 460704
06- 38294
06- 0G3304
06- OE6004
06- 0A5104
06- 0K6104
06- 033704

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- KER- 58-139. 0/ 0 06- 463004
06- KER-99-17.0/31.1 06- 0H4004
06- KER-99-21.6/24.7 06- 02204
06- KER-99-24.7/27. 1 06- 451604
06- KER- 99- 28. 2/ 29 06- 0A7204
06- KER-99-/19.5 06- 034204
06- KER- 119-28. 0/ 28. 5 06- 485604
06- KER- 119-30. 1/ 30. 4 06- OF9704
06- KER- 166-9. 0/ 24. 6 06- 322104
06- KER- 395-/8. 7 06- 033804
06- MAD- 41-3.3/5.3 06- 0H2704
06- MAD- 41-8.3/0 06- 0C7104
06- MAD- 41-19. 8/ 20. 1 06- 0A4004
06- MAD- 41-23. 2/ 23.6 06- OE1004
06- MAD- 99- 19. 6/ 22. 6 06- 293304
06- MAD- 152-/15.5 06- 0K0204
06- TUL- 63-5. 8/ 8 06- 307004
06- TUL- 63-22.6/0 06- 0C8204
06- TUL-99-5.6/7.3 06- 431704
06- TUL-99-12.1/13.1 06- 479004
06- TUL- 99-28.3/29.9 06- 431604

06- TUL- 99-30. 1/ 31 06- 388214
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District
Federal Aid
-] -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm
06- TUL-99-51.9/0

06

Statement of Ongoing Contracts - Index
Contract Page

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $14, 498, 135
FEDERAL Al D ( PRI MARY) $48, 347, 786
FEDERAL Al D ( SECONDARY) $25, 796, 337
STATE H GHMAY $144, 290, 450

$11, 556, 791

$244, 489, 499

06- 432004 8

Work Comp
$1, 830, 359
$44, 468, 603
$9, 096, 928
$98, 933, 141
$4, 376, 646
$158, 705, 677

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $560, 426
$560, 426

Work completed this Period:



	06

